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The regeneration programme that London Borough of Croydon is embarking on promises nothing less than a
completely new town centre. In just five years, more than 160 construction projects of all kinds, from office
buildings to retail schemes and schools, will transform Croydon as a place to live, learn, work and visit.
More than 20 major schemes and numerous smaller projects will deliver around 3000 new homes, up to 2.8
million sqft of new office space, 2 million sqft of new retail and leisure facilities, 28 new public spaces and
places, seven new hotels, four new schools and new further and higher education.
It’s an Olympic-scale programme of development, with one major difference: it’s not on a blank canvas of
land. And Croydon can’t close while it’s all going on. Critical to its delivery is that investors, developers and
other shareholders retain complete confidence in London Borough of Croydon (LBC) to coordinate and
facilitate the programme, share risk and bring about the necessary improvements in local infrastructure.
LBC set Arup the challenge of planning how to deliver the programme while keeping Croydon moving.
Instead of a report or timeline, Arup gave Croydon a tool: a tailor-made, web-based dashboard that defines
the programme, allows the cumulative effects of projects to be easily understood and balanced, and their
progressive delivery to be tracked and managed, all in real time. The dashboard provides an intelligent
‘single point of truth’ by capturing all 169 regeneration projects in an interactive map, allowing users to
navigate central Croydon and add a range of background layers, such as masterplan areas or political
boundaries.
It has already proved itself as a highly innovative programme management tool and strategic roadmap.
Specifically, it meets LBC’s objectives by
defining the entire Croydon regeneration programme, providing a single map-based source of reliable,
continuously-updated information, accessible to all, on all 169 individual projects
balancing the programme, providing an interactive, visually intuitive way to analyse and understand the
cumulative impacts of projects and construction traffic, essential to planning and keeping Croydon moving
delivering the programme, by providing the central, on-going planning and programme management tool
for the Central Croydon Area-Based team.
This easy, intuitive window on the future, developed by Arup and accessible to all, is helping to secure
Croydon’s transformation.
The Programme Delivery Dashboard has given LBC a vital management tool. But it has done much more
than that. It has engaged and reassured stakeholders, allowed them to bring forward projects and grasp new
opportunities, identified areas of infrastructure requiring investment, helped secure funding commitments,
and promises to radically transform how regeneration schemes are planned and delivered in the future.
In summary, Arup’s Programme Delivery Dashboard has added a vital and timely momentum to the
regeneration programme that has helped to secure Croydon’s transformation, and offers a prototype with
which other major urban regeneration schemes can win support and funding.
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